Untitled Gantt Project

Oct 14, 2021

http://

Project manager Delisvia Kurniawati

Project dates Sep 29, 2021 - Dec 15, 2021

Completion0%Tasks19Resources2

Tasks

Begin date	End date	
9/29/21	9/30/21	
9/30/21	10/5/21	
9/30/21	10/5/21	
10/6/21	10/6/21	
10/7/21	10/7/21	
10/8/21	10/11/21	
10/11/21	10/29/21	
10/11/21	10/15/21	
10/15/21	10/18/21	
10/18/21	10/29/21	
11/1/21	11/19/21	
11/1/21	11/8/21	
11/8/21	11/11/21	
11/11/21	11/19/21	
11/22/21	12/14/21	
11/22/21	11/29/21	
11/29/21	12/6/21	
12/6/21	12/8/21	
12/8/21	12/14/21	
	9/29/21 9/30/21 9/30/21 10/6/21 10/7/21 10/8/21 10/11/21 10/15/21 10/18/21 11/1/21 11/1/21 11/1/21 11/8/21 11/1/21 11/22/21 11/29/21 12/6/21	9/29/21 9/30/21 9/30/21 10/5/21 9/30/21 10/5/21 10/6/21 10/6/21 10/7/21 10/7/21 10/8/21 10/11/21 10/11/21 10/15/21 10/15/21 10/18/21 10/18/21 10/18/21 11/1/21 11/19/21 11/1/21 11/1/21 11/1/21 11/19/21 11/1/21 11/19/21 11/1/21 11/19/21 11/1/21 11/19/21 11/1/21 11/19/21 11/1/21 11/19/21 11/22/21 12/6/21 11/29/21 12/6/21

Resources

Name	Default role
Delisvia Kurniawati	project manager
Mutiara Sri Rusmanti	developer

3

Gantt Chart

GANTT	\approx		2021							2022			
Name	Begin date	End date	June	July	August	September	October	November	December	January	 February	March	l April
Pembuatan Proposal Maga	9/29/21	9/30/21			Pemb	buatan Proposal Magar	ng						
⊕ Planning Phase	9/30/21	10/5/21				Planning	Phase						
Pembuatan Jadwal Proyek	10/6/21	10/6/21				Pembuatan Jadwal	Proyek						
Konfirmasi Kelayakan proyek	10/7/21	10/7/21				Konfirmasi Kelayaka	n proyek						
Menentukan Peluncuran Pr	. 10/8/21	10/11/21				Menentukan Peluncu	ıran Proyek						
☐ ● Analysis Phase	10/11/21	10/29/21					Analysis Ph	ase					
Analysis Identifikasi Ma	10/11/21	10/15/21				Analysis Identif	ikasi Masalah						
Analysis Kebutuhan	10/15/21	10/18/21				Ana	lysis Kebutuhan						
 Analysis Kelayakan Siste. 	10/18/21	10/29/21				Ana	llysis Kelayakan Sis	tem					
□ • Design Phase	11/1/21	11/19/21						Design Phase					
Perancangan Proses	11/1/21	11/8/21					Perancang	gan Proses					
Perancangan Basis Data	11/8/21	11/11/21					Perancanga	n Basis Data					
Perancangan Tabel	11/11/21	11/19/21					P	erancangan Tabel					
☐ ■ Implementation Phase	11/22/21	12/14/21						Implemen	ntation Phase				
Membangun perangkat	. 11/22/21	11/29/21					Meml	bangun perangkat Lur	nak				
Verifikasi Pengujian	11/29/21	12/6/21						Verifikasi Pe	engujian				
Konversi Data	12/6/21	12/8/21						Konv	versi Data				
Percobaan penggunaan	12/8/21	12/14/21						Percobaan	penggunaan				

Resources Chart

GANTT. project		2021								2022			
Name	Default role	June	l July	August	September	October	November	December	January	l February	 March	l April	
Delisvia Kurniawati	project man												
Mutiara Sri Rusmanti	developer												

5